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STATUS OF SPACE SHUTTLE
EXTERNAL TANK
SOLID ROCKET BOOSTER
and
MAIN ENGINE
Mr. Robert E. Lindstrom

Manager, Shuttle Projects Office
Marshal I Space Fl ight Center

ABSTRACT
The paper will cover the current status of three
major propulsion elements for the Space Transporta
tion System: the Space Shuttle Main Engine (SSME),
the External Tank (ET) and the Solid Rocket Booster
(SRB). Presented will be the Test and Manufactur
ing experience in the last year, the Test and Manu
facturing plans for the coming year and the current
status of hardware to support the first manned or
bital fl ight.
INTRODUCTION
The responsibility for developing, manufacturing
and testing three of the four major elements of the
Space Transportation System's Space Shuttle vehicle
is assigned to the Marshall Space Flight Center
(Figure 1). These elements are the Space Shuttle
Main Engine, the External Tank, and the Solid
Rocket Booster. Together these three elements form
the Space Shuttle's major propulsion system provid
ing the power to place the Orbiter in earth orbit.
Development of the Orbfter, which is the lander as
well as the crew and payload carrying element of
the Space Shuttle, is under the cognizance of the
Johnson Space Center.
The Space Shuttle Main Engine, which represents the
most significant technological advancement of the
Space Shuttle Program, is a high performance, reus
able engine with variable thrust. Three of these
engines, mounted in the Orbiter ! s aft fuselage,
will power the Orbiter from launch to just short of
orbital insertion. The External Tank carries the
propellants for the Space Shuttle Main Engines and
serves as the structural link for the other Shuttle
elements. Since the tank is the Shuttle's only
expendable element, achieving the design unit
weight and cost is extremely critical to program
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success. The Sol id Rocket Booster, whose recovery
and reusability make the Space Shuttle economically
feasible, provides the additional power necessary
to boost the Shuttle off the launch pad towards
orbit.

EXTERNAL TANK

The External Tank is that element of the Space
Shuttle that carries the liquid hydrogen and liquid
oxygen propellants consumed by the Space Shuttle
Main Engines.
Illustrated in Figure 2 the ther
mally insulated tank is 154.2 feet long and 27.5
feet in diameter, approximating the size of the
first stage of the Saturn V.
Loaded the tank
weighs 1.6 million pounds and empty 75,000 pounds.
Basically the External Tank consists of three
structures: the Liquid Oxygen Tank, the Liquid Hy
drogen Tank, connected by the Intertank, a short
hollow cylinder which also houses the instrumenta
tion.
The thermal insulation is a nominal oneinch-thick coating of polyurethane type foam. Be
sides preventing loss of the cryogenic propellants,
the insulation also prevents ice from forming on
the tank after the propel lants are loaded.
Ice
formation would not only significantly increase
lift-off weight, but also in shedding would pose a
hazard to the thermal protection system of the
para I I el-mounted Orbiter.
In addition to carrying the propellants, the Exter
nal Tank is also the structural backbone of the
Space Shuttle, with the Orbiter and the Solid
Rocket Boosters attached to it in the launch con
figuration. At lift-off the tank absorbs about 6.9
million pounds of thrust.
The External Tank's support systems include a pro
pel I ant feed system to supply the propellants
through 17-inch diameter lines to the Orbiter

engines, a pressurization and vent system to
regulate the tank pressure and assure a minimum
impact area by inducing tumbling by the tank after
separation, an environmental conditioning system to
regulate the temperature and humidity in the Intertank area primarily by purging the area with dry
gaseous nitrogen, and an electrical system to dis
tribute power and instrumentation signals and to
Since the tank is
provide lightning protection.
the only expendable element of the Space Shuttle
all fluid controls and valves for engine opera
tion, except the valves in the vent system are lo
cated in the Orbiter.
The prime contractor for the External Tank is
Martin Marietta Aerospace at Marshall Space Flight
Center T s Michoud Assembly Facility, New Orleans,
LA.
Testing
During the past year the major thrust of testing in
the External Tank Project has been in two areas:
The schedules for
structural and qualification.
these are shown in Figures 3 and 4. Steady prog
the various com
qualifying
in
made
ress has been
ponents of the tank. In the main the actual compo
the subcontrac
by
performed
nent testing has been
tors and vendors producing the items. While some
problems have been encountered, they have been rel
atively minor and readily resolved. At the present
time about 90% of the qualification testing has
been completed.
In the structural test area, more than satisfactory
progress has been maintained. Because of its size
the External Tank is being tested by major struc
tures; that is, Liquid Oxygen Tank, Liquid Hydrogen
Tank, and Intertank. The facilities being used to
conduct the tests are located at the Marshall Space
Fl ight Center. General objectives are to confirm
structural analyses and to verify the structural
design.

to determine the interaction between the four major
Shuttle elements during the various flight phases,
beginning with launch, progressing through Solid
Rocket Motor burnout, and ending with the final
flight phase of the Orbiter and External Tank
(Figure 5).
During the spring of 1978 the Liquid Hydrogen Tank
Structural Test Article and supporting hardware, an
Intertank and Liquid Oxygen Tank Simulator were in
stalled in the test stand (Figure 6), which is the
modified Saturn V First Stage Test Stand. The test
program started during the summer and involved six
different test conditions. The first two condi
tions involved the tank empty, the next three re
quired the tank to be loaded with liquid hydrogen
and the sixth again with the tank empty. The en
tire series has been just recently completed very
satisfactorily with only minor problems of the type
to be expected.
The Liquid Oxygen Tank Structural Test Article and
its support hardware are being used in two separate
test series, the Modal Survey Test and the Struc
The objective of the Modal Survey
tural Test.
Test, the first series performed, is to determine
the effect of vibrations on the tank loaded to var
ious levels. The tests were completed during the
fall with successful results (Figure 7).
Preparation for the structural test series has
nearly been completed, and the actual testing will
begin in May. At this time no major problems are
expected to devolve for this series.

The pace of the structural test program was set in
1977 with the successful completion of the Intertank testing, which revealed only minor problems
which were quickly resolved.

Manufacturing
The fact that the External Tank is the only expend
able item in the Space Shuttle stack, played a ma
jor role in the design and development of the manu
Two aspects were paramount;
facturing process.
first, maintain unit cost as low as possible and
second, allow a relatively high production rate,
particularly when compared with previous programs.
For example, during the Saturn V program about 15
first stage fl ight tanks were manufactured over
about five years. During the next 12 years almost
500 External Tanks will be produced.

By the end of the first quarter of 1978, the Liquid
Oxygen Tank and Liquid Hydrogen Tank Structural
Test Articles and supporting test equipment had ar
rived at the Marshall Space Flight Center, and
preparation for the respective test programs begun.
During the same time period the External Tank for
the Mated Vertical Ground Vibration Test also ar
rived at Marshall. This test program, successfully
completed at the Marshal I Space Fl ight Center, was

One of the prime methods for achieving the goals
was the development of a series of sophisticated
tools and techniques as opposed to maintaining a
large highly skilled work force. As an example the
components for the Liquid Hydrogen Tank are assem
bled in a weld fixture that has been called one of
the largest "lathe" type tools in the free world.
It is approximately 150 feet long and 40 feet in
width. It also makes two circumferential welds at
1-26

the same time (Figure 8). The tools for producing
the Liquid Oxygen Tank are equally sophisticated.
Another manufacturing technique developed to obtain
low unit cost and high production rate is to
mechanically spray on the tank insulation rather
than using the hand application methods of earlier
programs.
Two different types of insulation are
used with the External Tank.
One is a spray-on
foam insulation (SOFI), applied over the bare tank,
which provides the basic thermal protection. The
other is an ablator material applied in specific
areas for additional protection against aerodynamic
heating and plume impingement from the separation
rockets and the Space Shuttle Main Engine. The appl ication process is different from previous pro
grams in that the tank skin and spray environment
must be controlled within specific temperature and
humidity limits. The large size of the facility
required to perform this spray technique coupled
with the varying tank skin thickness posed a signi
ficant engineering challenge. This has been met by
providing humidity control for the spray area and
passing heated air through the tank to maintain a
constant temperature. During the application the
tank is rotated in a vertical position as the
computer-controlled spray gun transverses a track
in the vertical wall of the spray facility.
Following the completion of the manufacturing of
test articles early in 1978 a smooth transition was
achieved into the fabrication of flight External
Tanks. The weld and assembly of the major compo
nents for the first flight tank proceeded extremely
well (Figure 9), verifying the procedures and tech
niques developed during the test article fabrica
tion phase. Not unexpectedly, however, application
of the thermal protection system to this tank is
proceeding somewhat more slowly than projected
since it was the first-time full-scale use of the
facility. The problems basically involve spray gun
operation and environmental control in the spray
cell. However, the basic causes were quickly iden
tified, and appropriate procedural changes and
facility modifications were enacted correcting the
anomalies.
The major components for the External Tank for the
first Space Transportation System Launch have been
completed, and the item is in final assembly. It
will go into final checkout this month (April) and
be shipped to the Kennedy Space Center in May. The
succeeding flight stages are in various phases of
assembly. Following manufacturing of the first six
flight tanks, scheduled for development test
fI ights, fabrication of the operational fI ight
tanks will begin.
The delivery schedule for
1-27

External Tanks through Fiscal Year 1981 Is shown In
Figure 10.
Future Outlook
During the remainder of 1979, the following major
activities are planned:
a.
Delivery of the first two flight External
Tanks to the Kennedy Space Center,
b.
Completion of the External Tank Structural
Test Program.
c.
Completion of the qualification test pro
gram.
d.
Certification of the External Tank for flight,
e.
Initiation of fabrication and assembly of de
velopment phase flight tanks.
f.
Issuances of contract authority to proceed on
the fabrication and assembly of 27 operational Ex
ternal Tanks.
g.
Initiation of fabrication and assembly of the
first operational flight tank.

SOLID ROCKET BOOSTER (SRB)
The Solid Rocket Booster (SRB), in pairs, provide
primary first stage thrust for the Space Shuttle
from launch until about two minutes into the
f I ight. At this time the burned-out Boosters are
separated and lowered to the ocean by a parachute
recovery system.
Retrieved from the ocean the
boosters are returned to the launch site for
refurbishment and reuse. Achieving these last two
mentioned features, recovery and reusability, Is a
key program objective, since these will make the
Space Shuttle economically feasible.
The Booster, illustrated In Figure 11, Is 150 feet
in length and 146 inches in diameter. Operational
lift-off weight of each Is abouT 1.3 million
pounds, with a propel I ant weight slightly In excess
of 1.1 million pounds. The sea level thrust for
each is about 2.65 million pounds.
The Solid
Rocket Booster is made up of six subsystems: the
sol id rocket motor, the structural subsystem, the
thrust vector control subsystem, the separation
subsystem, the recovery subsystem, and the electri
cal subsystem.
The Solid Rocket Motor subsystem Is the primary
propulsive element providing thrust for ignition to
burnout.
It consists of a lined, Insulated, seg
mented rocket motor case loaded with sol Id propellant, an ignition system with electromechanical
safe and arm device, Initiators, and loaded Ig
niter; a movable nozzle; raceway bracketry; instru
mentation and the necessary integration hardware.

All of the components and subsystems are physically
interchangeable and rt ,, bie.
The Structural subsystem provides the necessary
the
structural support for the Shuttle vehicle on
launch pad, transfers thrust loads to the Orbiter
and External Tank, and provides housing, structural
support, and bracketry needed for the recovery sys
mo
tem, the electrical components, the separation
.
tors, and the Thrust Vector Control components
the
The subsystem consists of the nose assembly;
including
forward ordnance ring; the forward skirt,
the forward External Tank attach ring and attach
struts; the aft skirt including the heat shield;
and the systems tunnel and structure for mounting
In addition,
the other subsystems 1 components.
frustum floatation, weighing, hoisting and towing
are
provisions, and structural thermal protection
prov ided.

tion, powered flight, and separation. The Recovery
system consists of the components necessary to suc
and
cessfully recover the Booster after burnout
It initiates severance of the nozzle
separation.
extension, deployment of the drogue and main para
chutes, power to the location aides, and severance
of the main pcirachute at water impact.
of
The design, development, test and integration
the
the Booster is being approached uniquely by
exception
the
With
Marshall Space Flight Center.
of the Sol id Rocket Motor, the Center is performing
the integration and development of the subsystems
ed
in-house, with the fabrication being accomplish
of
by various subcontractors. Development and test
the
the So! id Rocket Motors is being performed by
Brigham
Thiokol Corporation, Wasatch Division,
is
City, Utah. The development plan for the Motor
shown in Figure 12.

the
The Thrust Vector Control subsystem by moving
Sol ic Rocket Motor nozzle, provides pitch, roll,
Or
the
and yaw vehicle movements as directed by
in
biter Command System. The subsystem, mounted
thy aft skirt, consists of^two hydraulic power sup
tors.
servoactua
plies and two

the
An effort is being made to reduce the weight of
A very active effort is
Sol id Rocket Booster.
reducing
of
goal
the
with
conducted
presently being
ad
Booster weight to the point where 700 pounds of
ditional payload weight will be available.

The Separation Subsystem is designed to ensure safe
Ex
serration of the Sold Rocket Boosters from the
of
ternal Tank. The separation subsystem consists
lobolts
separation
and
sensors,
a release system,
of
cateJ in the forward attach fitting and in each
the? aft attach structs, and eight sol id booster
serration motors, four mounted in the nose frustum
The
a» . four mounted externally on the aft skirt.
imail motors are located unsymmetricalIy, which
at
Booster
Rocket
Solid
the
PC s a small roll to
serration.

TestIng
During the past year significant progress has been
made in all test programs for the entire Solid
More than satisfactory progress
Rocket Booster.
has been achieved In the developmental static fir
ing tests of the Solid Rocket Motor, being conduc
ted by Thiokol at the corporate test site near
Following the first static
Brigham City, Utah.
firing in 1977, the second and third static firings
were successfully conducted in February and October
1978. The third firing represented a major mile
it
stone in the motor development program because
and
was the first time the motor had been mated
Thrust
and
Skirt
Structural
Aft
SRB
an
with
tested
Vector Control System. The fourth and final devel
opment firing was successfully" conducted during
February (Figure 13). This thoroughly successful
e
test series demonstrated the repeatable performanc
of the motor and has provided the basis for pro
the
for
motors
the
of
e
ceeding with the manufactur
first Space Transportation System Launch.

The Recovery subsystem provides the necessary hard
de
ware to control the Sol id Rocket Booster final
The
scent velocity and attitude after separation.
subsystem includes parachutes, methods of sequenc
ing and deploying the parachutes, parachute separa
in
tion components, and location aids that help
and
finding and retrieving the expended booster
parachutes.
Tno Electrical subsystem for operational flights
consists of two major systems dedicated to two spe
cif *c portions of the Solid Rocket Booster flight.
un
The Ascent system is operational from prelaunch
l
til separation; the Recovery system is operationa
froin just prior to separation until Solid Rocket
of
consists
Booster splashdown. The Ascent system
components necessary to respond to Orbiter commands
for controlling Booster prelaunch functions, igni-

The second phase of Solid Rocket Motor static fir
the
ing tests, also being conducted by Thiokol at
Brigham City test site, will begin this month
(April) with the firing of the first of three qual
se
ification motors. The objective of this test
to
ries, which will be completed in September, Is
e
performanc
e
verify the motor design and demonstrat
repeatablIity.
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The SRB Recovery Subsystem Test program was also
successfully completed during 1978. The Recovery
Subsystem basically consists of a pilot, a drogue,
and three main parachutes; location aids; and as
sociated hardware. The total package weighs nearly
6,000 pounds. The test program consisted of six
tests in which the recovery system was attached to
a simulated Sol id Rocket Booster and dropped from
an altitude of over 17,000 feet. These tests were
conducted at the National Parachute Test Range, El
Centro, California. Several sled tests were also
performed successfully to verify the separation of
the" frustum from the Recovery Subsystem.
Structural tests of the Booster, initiated during
the early part of 1978, are continuing successfully
The
with completion expected by September 1979.
test series is being conducted at the Marshall
Space Flight Center using the former Saturn IB Test
Stand which has been modified (Figure 14). To re
duce cost and improve handling, the Structural Test
Article is shorter than the flight article. Four
of the seven segments which compose the motor por
tion of the Booster are not present; however, this
does not affect the test results. The general ob
jectives of the tests are to verify structural de
sign and confirm structural analysis. To date the
ascent loads testing have been completed success
fully with data verifying that the desired struc
tural margins exist and indicating that no major
problem should be expected in the water impact
testing.
Qualification testing of the other Solid Rocket
Booster Subsystems is progressing satisfactorily.
Typical hardware design and test fixture problems
have been experienced; however, these have been re
solved and no Impedement is foreseen in the suc
cessful conclusion of the qualification test pro
grams.
Manufacturing
During the past year all of the Solid Rocket
Booster's subassembly manufacturing efforts have
continued satisfactorily, with problems being en
countered and resolved. An example is the problem
of reproducible fracture toughness in the D6AC
steel used to manufacture the Sol id Rocket Motor
It was a challenging problem since it is
case.
difficult to obtain In D6AC steel a high toughness
concurrently with reasonable yield and ultimate
strengths. The resolution was the development of a
double tempering process during the case heat
treatment, which was achieved by Thiokol in con
junction with the case vendor. Case hardware can
now be selectively tempered so that the desired

fracture toughness (with
strength) can be reproduced.

the

required

yield

Following completion of the production of the test
articles, the manufacturing effort flowed into
Except for the Solid Rocket
flight hardware.
Motor, all of the subsystems for the first Space
Transportation System have been del ivered to the
Kennedy Space Center. There, since the del ivery of
the first flight subsystem in the fall of 1978, the
Booster Assembly Contractor, United Space Boosters,
Inc., have been conducting assembly and checkout.
The final Solid Rocket Motor segment will be ship
ped to Kennedy in May to complete the del ivery of
the subsystems for the first flight Solid Rocket
Boosters.
Future Outlook
During the remainder of 1979, the following major
activities are planned:
Complete Solid Rocket Motor qualification
a.
f ir ings.
Manufacture and del iver to the Kennedy Space
b.
Center the Solid Rocket Motors for the first Space
Transportation System launch.
c. Complete Sol id Rocket Booster structural and
qualification tests.
Complete assembly of the Boosters for the
d.
first Space Transportation System launch and initi
ate assembly of the Boosters for the next two
launches.

SPACE SHUTTLE MAIN ENGINE
The Space Shuttle Main Engine Project (SSME) en
compasses the design, manufacture and test of the
Space Shuttle Main Engine (Figure 15), a high per
formance reusable engine with variable thrust.
Three of these engines, each developing a rated
thrust of 470,000 pounds, are located in the
Shuttle Orbiter ! s aft fuselage and will power the
Orbiter from launch to just short of orbital ^velocity. The Marshall Space Flight Center manages the
SSME Project and has contracted development of the
engine to the Rocketdyne Division of Rockwell
International.
Testing
Development of the SSME has progressed signifi
cantly during the past year with extended engine
operation at the rated thrust conditions. During
the past 12 months the engine development program
has accumulated approximately 20,000 seconds of op
The total accumulated engine operation
eration.
time is currently (February 28) 34, 743 seconds
with 10,400 seconds conducted at rated thrust con1-29

dit ions (Figure 16). Several major engine compo
and
nent failures occurred however during the year
A significant highlight and
will be discussed.
se
successful
the
was
year
milestone of the past
ries of tests at flight rated thrust conditions
engines
Both
0005.
and
conducted on Engines 2002
and
incorporated substantially the modifications
basic design planned for the Preliminary Flight
sus
Certification and early flight engines. The
ed
tained high performance and endurance demonstrat
on Engine 0005 was particularly impressive since
the
for
planned
the test series was similar to that
en
Preliminary Flight Certification Program. This
oper
gine accumulated In excess of 5,000 seconds of
t,
ation, requiring minimal component replacemen
dur
with 4,680 seconds at rated thrust, or above,
and
y
Disassembl
tests.
engine
13
of
series
a
ing
as
inspection of the turbomachinery provided both
surance of the basic design integrity and insight
Subse
into areas of further needed improvement.
was
quent to this test series, Engine 0005 testing
sub
extended to 12,000 seconds, and the engine was
and
y
disassembl
teardown
jected to extensive
inspection.
Four areas of engine development receiving major
emphasis during the past year due to prior failures
or deficiencies were: 1) the mechanical integrity
and
of the high pressure oxidizer turbopump rotor
life
related dynamic characteristics, 2) expected
oxi
injector
main
of
and cause of .prior failures
dizer post elements, 3) cycle life and endurance
limits of the high pressure fuel turbopump turbine
of
blades, and 4) suction performance capability
Significant
the high pressure turbomachinery.
and
progress has been made in each of these areas,
the first flight requirements have been demonstra
ted.
past
Three major test failures occurred during the
year resulting In liquid oxygen fires and extensive
The
damage to three separate development engines.
in
first failure involved a non-flight instrument
to
corporated in the high pressure oxidizer pump
bearing
for
nt
displaceme
measure relative shaft
test
load verification. Since the Instrument was a
on
article the failure did not reflect adversely
of
the design. The second failure was the result
ex
heat
oxygen
inadvertent damage to the liquid
As
changer during a post manufacture modification.
of
a result of this failure, Inspection control
ed
strengthen
been
have
operations
rework
similar
after
and a I I heat exchangers will be proof tested
side
modification operations in the liquid oxygen
by
of the powerhead. The third failure was caused
be
valve
oxidizer
main
the
in
fretting
metallic
a
As
tween the flow liner and bellows assembly.

result of this failure, all liquid oxygen system
valves have been modified to preclude fretting.
As a result of a Congressional request for a review
more
of the Project development status, one of the
of
significant findings of the National Academy
ac
to
tion
recommenda
a
was
g
Science and Engineerin
in
tivate the engine test stand initially planned
con
the program at Santa Susana. NASA Management
ini
curred in this recommendation, and the Project
This test
tiated this activity In April 1978.
test
stand, now active, Is supporting the total
program.
Relative to overall project schedules, major empha
Main
sis is directed toward: 1) delivery of the
Propulsion Test Article engines for continued vehi
De
the
for
Testing
ion
cle testing, 2) Certificat
sign, Development, Test & Evaluation (DDT&E)
engine
flight
first
the
flights, and 3) delivery of
set to the Kennedy Space Center (KSC).
up
The engines for the Main Propulsion Test are
dated engines with a 100? rated power level capa
of
series
second
the
for
bility and will be used
This test program, using a fIIght-type
tests.
ge,
mid-fusela
Orbiter
External Tank, a simulated
and a flIght-welght aft fuselage with three Space
Shuttle Main Engines, Is being conducted, under
on
Marshall management, to obtain verification data
the Shuttle Main Propulsion system during actual
operation. The first series of four static firings
the
was successfully completed last July at
17).
National Space Technology Laboratories (Figure
Certification testing for DDT&E flights was begun
Com
with Engine 2004, a flight equivalent engine.
of
pletion of test series requires the accumulation
13
5,000 seconds of operation and a minimum of
operation
Is
Included In this test series
tests.
of the engine at 102? of rated thrust for over823
stress testing, and test durations extending to
of
seconds during a single firing to simulate one
condi
the vehicle abort modes. Both of these test
success
ed
demonstrat
previously
been
have
tions
ly
fully on Engine 0005. Subsequent to successful
completing the certification duty cycle, critical
components will be disassembled and inspected prior
for
to a planned second Certification duty cycle
added flight confidence.
Manufacturing
Eleven complete engine assemblies have been manu
factured at this time In addition to other develop
ment test components. Seven of the engine assembl ies were assigned to the development program,
three were delivered for the main propulsion
1-30

cluster test series and one engine is being readied
for the Preliminary Flight Certification test se
ries. Three additional deliverable engine assem
blies are in final build at this time for delivery
to the launch site in May for the first launch in
November 1979.
The Project continues to place emphasis on engine
weight control. With make-work changes now fore
cast, it is expected that the Final Flight Certifi
cation weight will exceed the specification weight
by as much as 200 pounds or approximately 3?. Some
of this weight could be recovered in subsequent
years, or offset by some performance uprating, al
though this Is not being addressed at this time.
Future Outlook
Delivery of the first flight engine set to KSC is
scheduled for May 15, 1979. Incremental engine de
liveries after each acceptance test series and post
test functional checkout are planned^ to be comple
ted In May 1979. Figure 18 shows a photograph of
the first flight engine in final engine assembly.
The engine maintenance requirements have been re
leased for incorporation with the Orbiter propul
sion system documentation. Launch support plan
ning has been completed for the Rocketdyne launch
team and MSFC technical support at KSC and the MSFC
Huntsville Operations Support Center (HOSC).

CONCLUSION
During the past year the Space Shuttle Projects un
der the cognizance of the Marshall Space Flight
Center have made satisfactory progress in testing
and manufacturing. While there have been problems,
they, have been basically the type to be expected at
this point of a major space program. . These anomalies have undergone detailed examination, and
their basic causes are understood. They are being
rapidly resolved, and there is every reason to be
lieve that the required tests will be successfully
completed and fully operational hardware shipped to
the Kennedy Space Center as scheduled to support
the latest firing date for the first Space Trans
portation System launch.
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Space Shuttle in Mated Vertical Ground Vibration Text
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Figure 6.

External Tank Liquid Hydrogen Tank going in Structural Test Stand
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Figure 7.

External Tank Liquid Oxygen Tank in Modal Survey Test

1-38

GO
CD

Figure 8.
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Figure 9.

First Flight External Tank Assembly
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SOLID ROCKET MOTOR
DEVELOPMENT SCHEDULE
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Figure 12.

Figure 13. Solid Rocket Booster Demonstration Motor 4 Static Firing

Figure 14. Solid Rocket Booster Structural Test
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PROJECTED SSME DEVELOPMENT FORECAST
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Figure 17. Main Propulsion Test Static Firing
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Figure 18.

First Flight Engine

